

## TFC Steering Committee Meeting Minutes

(Send to: [tf-openci-triage@lists.trustedfirmware.org](mailto:tf-openci-triage@lists.trustedfirmware.org))

**November 12, 2024**

**Attendees:** Karen, Matt, Bence, Olivier, Ben, Joanna, Matteo, Paul, Sufyan

### Minutes

- Infrastructure (FVPs in Tux)
  - TF-A
    - No issues to report this week
    - Tagging for the release should happen shortly
    - Olivier to update the comments with next steps in [\[TFC-365\] TF-A Automatic rebasing for patch reviews - Jira](#)
  - TF-M
    - [\[TFC-678\] Musca B1 platforms failing - Jira](#) Can now be closed
  - MBedTLS
    - The UBL changes have been merged and is now running successfully without any issues
      - All related Jira tickets to the merge can be closed
    - Ticket [\[TFC-666\] Add Graviton executors to MbedTLS Jenkins instance - Jira](#) has been completed by Kelley and can now be closed
  - Ben
    - We've turned off the FVP workers in Lava; all are on Tux
    - Lava can now be updated - hoping to push by Thursday of this week
      - It will be a big update with a period of downtime
      - There is a certain amount of risk as this is the first time the team has done this on Lava worker for the TF project

- This update will affect devices only
- Paul
  - Paul has closed a number of Major and High priority tickets since our last meeting. His current focus is on the following tickets this week:
    - [\[TFC-655\] Create infra support for upcoming v2.12 LTS - Jira](#) (Major Priority)
    - [\[TFC-660\] Evaluate Feasibility of Publishing Binaries to Private Storage for Model Containers - Jira](#) (Medium Priority)
    - [\[TFC-655\] Create infra support for upcoming v2.12 LTS - Jira](#) (Medium Priority)
- Sufyan
  - Update on Arm Transition to OpenCI
    - The project has been split into two projects
      - Infrastructure and Jobs with two different teams
    - Jenkins and Linux should be in a good shape next week
    - The staging environment should be set up by the end of November
      - Linaro will be given access to the staging environment this week
  - The Arm team will need access to Linaro systems
    - **Action** - Sufyan to create tickets on the TF Jira board
  - Licensing will need to be discussed with Linaro as well