

## TF OpenCI Triage Meeting Minutes

(Sent to: [tf-openci-triage@lists.trustedfirmware.org](mailto:tf-openci-triage@lists.trustedfirmware.org))

May 12, 2026

Kanban board: <https://linaro.atlassian.net/jira/software/c/projects/TFC/boards/70>

Mailing list: [tf-openci-triage@lists.trustedfirmware.org](mailto:tf-openci-triage@lists.trustedfirmware.org) - Join [here](#)

- **TF- A** (Olivier/Joanna)
  - Arthur Mentioned upcoming TF-A LTS work post meeting with maintainers.
  - <https://linaro.atlassian.net/browse/TFC-834> Arm-On-Arm (Epic)
    - Medium
    - **On Hold**
    - Arthur: Synced with Chris, and created a ticket. This epic will be put on hold, until I complete Hafnium LTS automation, and two Chromebook OpenCI integration
  - <https://linaro.atlassian.net/browse/TFC-685> TFC: Enable Geralt Chromebook TF-A test
    - High
    - Blocked
    - Arthur Patch submitted marked as blocked, waiting for lab to set up Geralt Chromebooks
- **TF-M** (Anton/Matt)
  - <https://linaro.atlassian.net/browse/TFC-784> Allow scripts to run alongside tests running for TF-M on LAVA
    - High
    - **Blocked**
    - Arthur: Blocked: Task on hold due to [broken DCSU builds](#) in TF-M
      - On hold nobody to fix - Matt to check
- **Hafnium**
  - n/a
- **MbedTLS**
  - n/a
- **OpenCI/Infrastructure**
  - **All Juno boards out of action pending investigation**
    - - Fix in progress - Ben
    - Causing a lava server blockage, serial output is coming out too quickly for lava to catch.. Investigating a regression.
      - Juno R1 problem - TF-A tests targeting it .. suggest switching fully to R2 (3 in lab) R0 (5 in lab)
        - Add more R0 or disable tests - Harrison to check if he can

disable tests.

- Ben need to update lava hold until 1st June once releases complete.
- <https://linaro.atlassian.net/browse/TFC-799> migration of tux FVP to Arm64
  - High
  - **Blocked**
  - Ben waiting for FVP images
  - Chris - FVP images need passing - on hold
- <https://linaro.atlassian.net/browse/TFC-13> IAR Compiler Support for TF-M and MbedTLS
  - **On Hold**
  - Passed the license details and handed over the TF-M tasks, [TFC-618](#), [TFC-619](#), to Saheer and Matt. Matt taking a look. NMat to try locally Arm ticket status updated
- Dashboard,
  - Pipeline was failing TF-A jobs renamed, broke the dashboard on the website. Ben's fixed it.
  - Joanna/Olivier issues with code coverage reports. Please keep Ben up to date with changes.
- **Board Changes**
  - **Google**
    - <https://linaro.atlassian.net/browse/TFC-409> TF-A: Add Geralt to Google Platform in 2024
      - In Progress
      - Arthur: Package is arrived
    - <https://linaro.atlassian.net/browse/TFC-653> Google Platform 2025
      - working on the tf-a-ci-scripts
    - <https://linaro.atlassian.net/browse/TFC-684> TFC: Enable Geralt Chromebook on TF LAVA
      - Arthur: Working with Walid to deploy Geralt to TF LAVA
      - I'm implementing a new servod mechanism to improve the stability of the servod connection
    - <https://linaro.atlassian.net/browse/TFC-847> Navi Chromebook LAVA integration
      - Working on unlocking the Navi Chromebook
- **Afterparty Items**

- **Tux limit**
  - **43886 / 140000 @ 13:00 Today**
    - Joanna : The run up to a code freeze we expect a small spike.
- **Ben proposed using Shrinkwrap for private TF FVP images**
  - Hes created a ticket here <https://linaro.atlassian.net/browse/TFC-840>
    - On hold
    - Bharath to respond in due course
- **Chris on Sabbatical for 1 month starting 4th May**
- **Matt out for 2 weeks**